

Civic Works Studio

Community Portal Delivery Plan

The recommended option improves speed and consistency without weakening review or governance.

PREPARED FOR Atlas Systems	PREPARED BY Jonah Reed	ORGANIZATION Civic Works Studio
DATE 18 July 2026	VALID UNTIL 30 September 2026	REFERENCE M2P-2
VERSION 1.0	CONTACT Jonah Reed hello@example.org	WEBSITE https://example.org


Overview

This document presents a focused plan for Project Proposal, with a clear decision path and accountable delivery.

Scope

- The offer turns approved source material into polished, repeatable documents with less manual formatting.
- Figures, dates, pricing, and commitments remain valid only within the scope stated in this document.

Plan



Phase	Owner	Date	Status
1	Team A	1-10	Complete
2	Team B	11-25	In progress
3	Team A	26-30	Planned

Budget

Scope	Owner	Cost
Evidence	Team A	CAD 4,800
Approach	Team B	CAD 9,600
Results	Team A	CAD 2,400

Risks

The main dependency is timely access to source material; a short review gate limits rework.

Next step

Approve the first phase, confirm the named owner, and hold the kickoff within ten business days.