

Northline Advisory

90-Day Service Operations Reset

The recommended option improves speed and consistency without weakening review or governance.

PREPARED FOR Civic Works Studio	PREPARED BY Avery Morgan	ORGANIZATION Northline Advisory
DATE 18 July 2026	VALID UNTIL 30 September 2026	REFERENCE M2P-1
VERSION 1.0	CONTACT Avery Morgan hello@example.org	WEBSITE https://example.org

Overview

This document presents a focused plan for Consulting Proposal, with a clear decision path and accountable delivery.

The recommended option improves speed and consistency without weakening review or governance.

Goals

Metric	Value	Target
Performance	72%	90%
Time	12 days	8 days
Status	3.8 / 5	4.5 / 5

Scope

- Approach:** Work moves from discovery through delivery and validation, with an owner and acceptance check at each stage.

- **Evidence:** The supplied evidence supports a practical next step while keeping assumptions and limitations visible.

Plan

Phase	Owner	Date	Status
1	Team A	1-10	Complete
2	Team B	11-25	In progress
3	Team A	26-30	Planned

Budget

Scope	Owner	Cost
Evidence	Team A	CAD 4,800
Approach	Team B	CAD 9,600
Results	Team A	CAD 2,400

Next step

Approve the first phase, confirm the named owner, and hold the kickoff within ten business days.