

Northline Advisory

Northline Editorial System

The recommended option improves speed and consistency without weakening review or governance.

PREPARED FOR Civic Works Studio	PREPARED BY Avery Morgan	ORGANIZATION Northline Advisory
DATE 18 July 2026	VALID UNTIL 30 September 2026	REFERENCE M2P-7
VERSION 1.0	CONTACT Avery Morgan hello@example.org	WEBSITE https://example.org

Overview

This document presents a focused plan for Freelance Proposal, with a clear decision path and accountable delivery.

Scope

- Product: The offer turns approved source material into polished, repeatable documents with less manual formatting.
- Results: The recommended option improves speed and consistency without weakening review or governance.

Plan

Phase	Owner	Date	Status
1	Team A	1-10	Complete
2	Team B	11-25	In progress
3	Team A	26-30	Planned

Budget

CAD 8,400 | 40% / 40% / 20%

Terms

Figures, dates, pricing, and commitments remain valid only within the scope stated in this document.

Next step

Approve the first phase, confirm the named owner, and hold the kickoff within ten business days.